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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLES

1.  This Modification 20 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is a unilateral action.

2.  The purpose of this modification is to issue a change order in accordance with FAR 52.243-2 entitled "Changes--Cost

Reimbursement" to acquire the ASL sustainment support for the Remote Weapon Station (RWS) Block I and Block II configuration

units.

3.  Based on an independent Government estimate, the Government has determined that an estimated cost of $5,453,757, excluding

fee, is fair and reasonable.

4.  The Govenment hereby directs the contractor to provide the ASL Line Replaceable Units (LRUs) for the RWS Block I and Block

II required to sustain the RWS Block I and Block II systems in the field.  It is anticipated that the contractor will upgrade

the a portion of the current RWS -051 LRUs in the R&O pipeline to accomplish the action.

5.  Since the contractor is responsible for costs to upgrade an RWS LRU from the -031 configuration to a -051 configuration

under Correction of Deficiencies (COD), no cost for that portion of the LRU upgrades shall be recognized in this action.  Only

the costs associated with the upgrade of an -051 configuration LRU to a Block I and to a Block II are included in the estimated

cost herein.

6.  The funding associated with this action is specified in CLIN 0003AA.

7.  If this change order causes an increase or decrease in the estimated cost of, or the time required for performance of any part of

the work under the contract whether or not changed by the order, or otherwise affects any other terms and conditions of this contract,

the Contracting Officer shall make an equitable adjustment in the

    a. Estimated cost, delivery or completion schedule, or both;

    b. Amount of any fixed fee; and,

    c. Other affected terms and shall modify the contract accordingly.

8.  The Contractor must assert its right to an adjustment under this clause witin 30 days from the effective date of this Modification

20.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a proposal

submitted before final payment of the contract.

9.  Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse the

Contractor from proceeding with the contract as changed.

10.  As a result of this action, the total amount obligated to Delivery Order 0019 is increased by $5,453,757.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0019 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0021 ***

  2 4

W56HZV-07-D-M112/0019 20

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          SECURITY CLASS: Unclassified

0003AA        SERVICES LINE ITEM                                                                           $      5,453,757.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: RWS ASL/SPARES BLOCK I,II

              PRON: X15GX673X1    PRON AMD: 01    ACRN: AL

              AMS CD: 31107175005

CLIN ADDED BY MODIFICATION 20.

The contractor shall provide the ASL Line Replaceable

Units (LRUs) for the Remote Weapon Station (RWS)

Block I and Block II required to sustain both the RWS

Block I and Block II in the field.

Estimated Cost: $5,453,757

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2007

                            $     5,453,757.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AA  X15GX673X1             AL       2        $               0.00  $       5,453,757.00            $       5,453,757.00

        31107175005                   5GXP13

        A15P30052RX1

                                                                           _________________

                                                         NET CHANGE    $       5,453,757.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   52033000055R5R07P31107131E9  S20113                W56HZV           $       5,453,757.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,453,757.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     249,090,634.00              $       5,453,757.00              $     254,544,391.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AL       21  050720330000     S20113  55R5R073110717500531E9              5GXP13S20113  W56HZV
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